

# FERRIES MCDONALD ROAD REDEVELOPMENT PROJECT

## Weekly Update Number 8 24th April 2012

In line with advice last week, major earthworks at Chauncey's Line Road / Ferries McDonald Road intersection are finalised. The new intersection layout (albeit not sealed as yet) will be opened to traffic at the end of this week. This means the new and re-aligned section of Kangaroo Road will be opened for use and the old section of Kangaroo Road at its junction with Chauncey's Line Road will be closed. Traffic control signage delineating and highlighting the changed traffic conditions at the intersection will be provided for motorists.



Stakeholders are advised that road works for Phase 1 (Chauncey's Line Road to and including Garwood Road Intersection) are currently on-schedule and work is expected to be completed by 30th June 2012 (with the exception of sealing).

Since construction has started Malleefowl have been sighted within the general vicinity of Ferries McDonald Conservation Park. Construction staff remain on alert and are reminded each day to ensure great care is taken to protect the local fauna. Signs are also in place to remind the general public of the same.

It is disappointing to report that some vandalism has recently occurred which has subsequently been reported to the Police.

Road users are reminded to continue to be vigilant within the construction zone and adhere to road works speed limits of 25km/h during the day (while works are underway) and 40km/h at all other times. Council staff will assist road users around construction vehicles and in areas where vision may be restricted by current works.

Further information is available via Council's website at [www.murraybridge.sa.gov.au](http://www.murraybridge.sa.gov.au) or by collecting a Project Fact Sheet from the Local Government Centre at 2 Seventh Street, Murray Bridge.

If you have any queries please do not hesitate to contact Council by telephoning 85391160. To report Malleefowl incidents please contact 1800 913 613.

**Peter Bond, Acting Chief Executive Officer**