

# FERRIES MCDONALD ROAD REDEVELOPMENT PROJECT

## Weekly Update Number 18 3<sup>rd</sup> July 2012



Major road construction works with the exception of 'sealing' for Phase 1 of the Ferries McDonald Road Redevelopment Project has been completed. This includes construction of new off-set 'T intersections' at Chauncey's Line and Garwood Road.

Final tidying up and works at private entrance-ways will continue through July and August 2012, prior to 'sealing' of the road in September/October 2012.

Closing of sections of the "old" road reserve and re-vegetation will also occur during July and August 2012.

The design for Phase 2 of the project covering the 5km section of Ferries McDonald Road from Garwood Road to the southern side of the Monarto Conservation Park is well underway. Consultation will occur with private property owners over the course of the next couple of months regarding private entrance-way design (please note that no existing access will be removed).

This is the **final** Weekly update for Phase 1 of the Ferries McDonald Road Redevelopment Project. Weekly Updates will recommence prior to construction of Phase 2, anticipated to occur in August 2012.

**Please note that a 40km/h speed limit will remain through the Ferries McDonald Road Conservation Park, until the road is 'sealed' and line-marking is in place.**



Further information is available via Council's website at [www.murraybridge.sa.gov.au](http://www.murraybridge.sa.gov.au) or by collecting a Project Fact Sheet from the Local Government Centre at 2 Seventh Street, Murray Bridge. If you have any queries please do not hesitate to contact Council by telephoning 85391160. To report Malleefowl incidents contact 1800 913 613.

**Peter Bond, Chief Executive Officer**